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MINISTERIO DA INTEGRAGAO NACIONAL
SECRETARIA-EXECUTIVA

DIRETORIA DE GESTAO INTERNA
COODERNAGAO-GERAL DE SUPORTE LOGISTICO
COMISSAO ESPECIAL DE LICITAGAO
REF: CONCORRENCIA N° 01/2013

OBRA: REFORMA DOS AMBIENTES INTERNOS DO BLOCO E — MINISTERIO DA INTEGRAGAO NACIONAL
LOCAL: BRASILIA/IDF

CRONOGRAMA FISICO FINANCEIRO

Brasilia/DF, 08 de abril de 2013.

ITEM_[DESCRICAO DOS SERVICOS % 1°MES 2°MES 3°MES 4°MES 5°MES 6°MES 7°MES 8°MES 9°MES 10°MES 11°MES 12°MES TOTAL
1 |SERVICOS INICIAIS 1,39% |R$ 65.841.20 R$ 65.841,20
100,00% 100,0000%
2 |DEMOLICAO E RETIRADA 2,70% |R$ 127.749.91 R$ 127.749,91
100,00% 100,0000%
3 |RETIRADA DE ESTRUTURAS 0.37% |R$ 15.781.15 R$ 1.753.46 R$ 17.534.61
90,00% 10,00% 100,0000%
3 |TRANSPORTE 0,68% |R$ 29.139.39 R$ 3.237.71 R$ 32.377.10
90,00% 10,00% 100,0000%
4 [SERVICO EM TERRA 0.18% [R$ 8.526,79 R$ 8.526,79
100,00% 100,0000%
INST. ELET./TELEFONICA/CABEAMENTO
5 |ESTRUTURADO 36,13% R$256.541,42  |R$171.027,61 |R$171.027,61 [R$171.027,61 [R$171.027,61 [R$171.027,61  [R$ 171.027,61 R$ 85.513,81 R$ 85.513,81 R$ 85.513,81 R$171.02761  |R$1.710.276,11
15,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 5,00% 5,00% 5,00% 10,00%]100,0000%
6 |INSTALACOES HIDRO-SANITARIAS 4,17% R$ 39.438,53 R$ 39.438,53 R$ 39.438,53 R$ 39.438,53 R$ 9.859,63 R$ 9.859,63 R$ 19.719,27 R$ 197.192,66
20,00% 20,00% 20,00% 20,00% 5,00% 5,00% 10,00% 100,0000%
ALVENARIA E DIVISORIAS/ISOLAMENTO
7 |AcusTico 0,68% R$ 9.633,53 R$ 9.633,53 R$ 9.633,53 R$ 3.211,18 R$ 32.111,78
30,00% 30,00% 30,00% 10,00% 100,0000%
8 |VIDROS 1,30% R$ 18.484,23 R$ 18.484,23 RS 24.645,64 R$ 61.614,11
30,00% 30,00% 40,00% 100,0000%
9 |ESQUADRIAS 1,03% R$ 19.522,80 R$ 29.284,19 R$ 48.806,99
40,00% 60,00% 100,0000%
9 |REVESTIMENTO DE PAREDES 2,45% R$ 46.442,11 R$ 69.663,16 R$ 116.105,27
40,00% 60,00% 100,0000%
10 |FORROS 7.26% R$103.12376  |R$103.123,76  |R$ 137.498,35 R$ 343.745,87
30,00% 30,00% 40,00% 100,0000%
11 |REVESTIMENTO DE PISOS 12,12% R$172.167,47 _ |R$172.167,47 _ |R$ 229.556,62 R$ 573.891,56
30,00% 30,00% 40,00% 100,0000%
PEDRA
12 |BANCADA/ESCADA/RODAPE/RODAMAO 3,68% |R$12.18651 |R$12.186,51 R$ 12.186,51 R$ 12.186,51 R$ 12.186,51 R$ 12.186,51 R$ 12.186,51 R$ 12.186,51 R$ 17.409,30 R$ 17.409,30 R$ 17.409,30 R$ 24.373,01 R$ 174.092,95
7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 10,00% 10,00% 10,00% 14,00%|100,0000%
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12 |ADMINISTRACAO 7.98% [R$ 26.445,00 R$ 26.445,00 R$ 26.445,00 R$ 26.445,00 R$ 26.445,00 R$ 26.445,00 R$ 26.445,00 R$ 26.445,00 R$ 37.778.57 R$ 37.778.57 R$ 37.778,57 R$ 52.890,00 R$ 377.785.68
7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 7,00% 10,00% 10,00% 10,00% 14,00%(100,0000%
13 |PINTURA 2,51% R$ 29.660,03 R$ 29.660,03 R$ 29.660,03 R$ 29.660,03 R$ 118.640,13
25,00% 25,00% 25,00% 25,00% 100,0000%
14 |IMPERMEABILIZACAO 1.67% R$ 79.083.76 R$ 79.083.76
100,00% 100,0000%
15 |COBERTURA 2.49% R$ 117.848.98 R$ 117.848,98
100,00% 100,0000%
16 |DIVERSOS 6.35% [R$ 15.023,41 R$ 15.023,41 R$ 15.023,41 R$ 15.023,41 R$ 15.023,41 R$ 15.023,41 R$ 105.163,90 R$ 105.163,90 R$ 300.468,28
5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 35,00% 35,00%]100,0000%
17 |SEGURANCA 0.76% [R$ 1.788,64 R$ 1.788,64 R$ 1.788,64 R$ 1.788,64 R$ 1.788,64 R$ 1.788,64 R$ 12.520,48 R$ 12.520,48 R$ 35.772,79
5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 35,00% 35,00%]100,0000%
18 |RESERVATORIO 411% [R$9.719,21 R$9.719,21 R$9.719,21 R$9.719,21 R$9.719,21 R$9.719,21 R$ 68.034,49 R$ 68.034,49 R$ 194.384,26
5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 35,00% 35,00%]100,0000%
SUB-TOTAL (1) 100% |R$312.201,21 [R$612.393,95 R$ 696.886,88 R$ 636.427,05 R$ 543.031,37 R$ 377.868,57 R$ 249.178,78 R$ 264.029,59 R$ 140.701,68 R$ 140.701,68 R$ 326.420,55 R$ 434.009,49 R$ 4.733.850,79
BDI (24,50%) 24,50% |R$ 76.489,30 R$ 150.036,52 R$ 170.737,29 R$ 155.924,63 R$ 133.042,69 R$ 92.577,80 R$ 61.048,80 R$ 64.687,25 R$ 34.471,91 R$ 34.471,91 R$ 79.973,03 R$ 106.332,33 R$ 1.159.793,44
TOTAL R$ 388.690,51 |R$ 762.430,47 R$ 867.624,17 R$ 792.351,68 R$ 676.074,06 R$ 470.446,37 R$ 310.227,58 R$ 328.716,84 R$ 175.173,59 R$ 175.173,59 R$ 406.393,58 R$ 540.341,82 R$ 5.893.644,23
ACUMULADAS R$ 388.690,51 |R$1.151.120,98 |R$2.018.745,15 |R$2.811.096,83 |R$3.487.170,89 |R$3.957.617,26 |R$4.267.844,84 |R$ 4.596.561,68 R$4.771.735,27 |R$4.946.908,86 |R$5.353.302,44 [R$ 5.893.644,23
PERCENTUAL SIMPLES 6,60% 12,94% 14,72% 13,44% 11,47% 7,98% 5,26% 5,58% 2,97% 2,97% 6,90% 9.17%
PERCENTUAL ACUMULADO 6,60% 19,53% 34,25% 47,70% 59,17% 67,15% 72,41% 77,99% 80,96% 83,94% 90,83% 100,00%
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